

Federal Board of Revenue
Program Office, Pakistan Raises Revenue Program (PRRP)
Tentative Procurement Plan for the Period 2024-25

1	2	3	4	5	6	7	8
S. No.	Name (Description of Procurement Activity)	Estimated Cost (Rs. Million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	Procurement of Microsoft Products (Software) for Data Centre and Field Offices	393	Open Competitive Bidding (National / International)	01/11/2024	05/01/2025	10/02/2025	Procurement process will be carried out as per World Bank's Procurement Guidelines
2	Procurement of Network Devices and Storage for Data Centre (Phase-II)	229	Open Competitive Bidding (National / International)	14/09/2024	20/12/2024	30/03/2025	
3	Procurement of Software and Application Server for Data Centre	566	Open Competitive Bidding (National / International)	15/10/2024	15/12/2024	25/01/2025	
4	Procurement of Hardware/ Software for Field Offices (Phase-II)	555	Open Competitive Bidding (National / International)	01/09/2024	11/11/2024	28/02/2025	
5	Procurement of Color Printers	68	Open Competitive Bidding (National / International)	14/09/2024	20/12/2024	30/03/2025	
6	Establishment of Remote Image Analysis for Center (AEES)	700	Open Competitive Bidding (National / International)	08/10/2024	20/12/2024	30/05/2025	
7	Control Room with Video Surveillance	212	Open Competitive Bidding (National / International)	08/10/2024	20/11/2024	30/04/2025	

Additional Director P&F