

TENTATIVE ANNUAL PROCUREMENT PLANNING FOR 2026-27
(Under Rule 8&9 of the Public Procurement Rules 2004)

GOVERNMENT OF PAKISTAN
DIRECTORATE OF NNDA, CUSTOMS (DDO CODE:QA0827)
CUSTOM HOUSE, AIR PORT ROAD, QUETTA


S.No.	Name of the Procurement (Description)	Quantity	Budget Allocated	Procurement Method	Tentative Date of Procurement Notice / RFQ	Tentative date for Award of Contract	Tentative date for Award of Completion	Remarks (If any)
1	A03201-POSTAGE AND TELEGRAPH	As per Requirement	300,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	Directorate of NNDA, Quetta
2	A03202-TELEPHONE AND TRUNK CALL	-do-	200,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	-do-
3	A03205-COURIER AND PILOT SERVICE	-do-	200,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	
4	A03301-GAS	-do-	1,000,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	-do-
5	A03302-WATER	-do-	300,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	
6	A03303-ELECTRICITY	-do-	1,000,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	
7	A03305-POL FOR GENERATOR	-do-	1,000,000	Direct Contract	Aug/2026	Sep/2026	30.06.2027	-do-
8	A03402-RENT FOR OFFICE BUILDING	-do-	5,000,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	-do-
9	A03806-TRANSPORTATION OF GOODS	-do-	1,200,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	
10	A03807-P.O.L CHARGES	-do-	4,000,000	Direct Contract	Aug/2026	Sep/2026	30.06.2027	-do-
11	A03901-STATIONERY	-do-	1,500,000	Open Tendor / Quotations	Aug/2026	Sep/2026	30.06.2027	-do-
12	A03906-UNIFORMS AND PROTECTIVE CLOTHING	-do-	1,000,000	Open Tendor / Quotations	Aug/2026	Sep/2026	30.06.2027	
13	A03917-LAW CHARGES	-do-	1,000,000	As per Govt Policy	Aug/2026	Sep/2026	30.06.2027	
14	A03918-EXHIBITIONS, FAIRS AND OTHER NATIONAL	-do-	550,000	Open Tendor / Quotations	Aug/2026	Sep/2026	30.06.2027	
15	A03942-COST OF OTHER STORES	-do-	1,500,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-

S.No.	Name of the Procurement (Description)	Quantity	Budget Allocated	Procurement Method	Tentative Date of Procurement Notice / RFQ	Tentative date for Award of Contract	Tentative date for Award of Completion	Remarks (If any)
16	A03955-OTHER STORE - COMPUTER STATIONERY+	-do-	2,000,000	Open Tendor / Quotations	Aug/2026	Sep/2026	30.06.2027	-do-
17	A03970-OTHERS	-do-	1,500,000	Open Tendor / Quotations	Aug/2026	Sep/2026	30.06.2027	-do-
18	A13001-TRANSPORT	-do-	3,500,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-
19	A13101-MACHINERY AND EQUIPMENT	-do-	3,500,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-
20	A13201-FURNITURE AND FIXTURES	-do-	3,000,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-
21	A13701-HARDWARE	-do-	2,200,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-
22	A13703-I.T. EQUIPMENT	-do-	3,000,000	Pre-Qualification Tendor	Aug/2026	Sep/2026	30.06.2027	-do-

The Annual Procurement has been prepared on the assumption that total allocated budget will be released.

* Procurement method means Open Compative Bidding / Petty Purchased / Quotations / Direct Contracting / Negotiation Tendering.

**


NND-Asst. Secy, Qutub